COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2018

ESTI MATE SUMVARY 14: 59: 49
CONTI D C21327 ESTI MATE NG 0008 PROG SPEC YR: 2005
PCN: 21327-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 237.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PR US 34 BI G THOMPSON CANYON P PERCENT TIME:  24.41 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAT
PRQJECT NO. ER0341- 090
PR US 34 BI G THOMPSON CANYON P
NAME OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 05/ 26/ 2018 DATE TIME STARTED 10/02/2017
160 | NVERNESS DR W STE 110 DATE LET 09/ 01/ 2017 DATE WORK BEGAN 10/ 02/2017
DATE AWARDED 09/ 12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/28/2017 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 10/ 02/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 120, 477, 186. 38 PARTI Cl PATI NG $ 84,339, 507.25 $ 2,967, 045. 28
AWARD PRQJECT AMT:  $ 108,016, 757. 11 NON- PARTI Cl PATI NG 1,581, 760. 00 197, 120. 00
PERCENT COMPLETE: 71.32% TOTAL EARNI NGS 85, 921, 267. 25 3,164, 165. 28
FUNDS AVAI LABLE: $ 34,555,919. 13 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 85, 921, 267. 25 3,164, 165. 28
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1, 620, 251. 36 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 84, 301, 015. 89 3, 164, 165. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 84, 301, 015. 89 3, 164, 165. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,164, 165. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

201- 00005

0015

202- 00010

0020

202- 00023

0025

202- 00024

0030

202- 00028

0035

202- 00201

0040

202- 00203

0045

202- 00220

0050

202- 00240

0055 202- 00426

COLORADO DEPARTMENT OF TRANSPORTATI ON

C21327
21327-BI D
ER0341- 090
| TEM

DESCRI PTI ON
Clearing and Grubbing
*Renoval of Debris
*Renpval of Tree
*Rermoval of Enbankment Protector Type 3
*Renpoval of Enmbankment Protector Type 5
*Rermoval of Erosion Control BMPs (Special)
*Renpval of Curb
*Renoval of Curb and Cutter
*Renoval of Asphalt Mat
*Rermoval of Asphalt Mat (Pl aning)
*Renoval of Bridge Railing (Special)

ESTI MATE NO 0008

1. 000

100, 000. 00000

1. 000

LS
4, 000. 00000
343. 000

EACH
485. 00000
1. 000

EACH
2, 000. 00000
1. 000

EACH
3, 100. 00000
1. 000

LS

100, 000. 00000

1,188. 000

LF
17.00000
174. 000

LF
70. 00000
23, 882. 000

sy
8. 00000
406, 495. 000

SY
2.00000
55. 000

LF

48. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.875
0.125
1. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.539
0. 076
0.615

0. 000
0. 000
0. 000

. 000
47.000
174.000

21, 405
926.

000
000

22,331. 000

0. 000
18, 302
18, 302

000
000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 06/ 19/ 2018

12,500

7,600

3,290

7,408

36, 604

00

.00

.00

.00

.00

00

.00

00

00

00

.00

14:59: 49

AMOUNT

100, 000

166, 355

61, 500

12,180

178, 648

36, 604

00

.00

00

.00

.00

00

.00

00

00

00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00502

202- 00815

202- 00895

202- 00950

202-01130

202- 04006

203- 00000

203- 00010

203- 00440

203- 01100

203- 01500

ROADWAY

C21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON
*Renmpoval of Portions of Present Structure
Renoval of Sign (Special)

*Renpoval of |npact Attenuator

of Concrete Foundation and Sl ab

*Reroval

of Cuardrail

*Renoval

Type 3

Cl ean Cul vert

*Uncl assi fi ed Excavation

*Uncl assi fi ed Excavation (Conplete In Place)

*Rock Excavation (Special)

Proof Rolling

Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4.300
cy
2, 300. 00000
2.000
EACH
2, 547. 00000
17. 000
EACH
2, 783. 00000
2.000
%
2, 000. 00000
19, 329. 000
LF
3. 15000
80. 000
HOUR
350. 00000
171. 000
cy
85. 00000
66, 362. 000
cy
46. 00000
1, 422. 000
cy
75. 00000
100. 000
HOUR
100. 00000
100. 000
HOUR

190. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 400
0. 000
3.400

0. 000
1. 000
1.000

2.000
0. 000
2.000

2.000
0. 000
2.000

11,137
2, 406.
13, 543

000
000
000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

66, 362
0. 000
000

000

66, 362

428. 700
. 300

1, 422. 000

21.000
6. 000
27.000

32. 000
3. 000
35. 000
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ESTI MATE RUN 06/ 19/ 2018

2,547

7,578

74,497

600

570.

.00

00

.00

.00

90

.00

.00

.00

50

00

00

14:59: 49

AMOUNT

7,820

2,547

5, 566

4, 000

42, 660

14, 535

3, 052, 652

106, 650

2,700

6, 650

00

00

00

00

45

.00

00

00

00

00

00



CONTI D

CAT NO0200

0115 203-01510

0120

203- 01550

0125

203- 01582

0130

203- 01590

0135

203- 01594

0140

203- 01597

0145

203- 02324

0150

203- 02330

0155

206- 00065

0160

206- 00100

0165 208-00521

ROADWAY

C21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON
Backhoe
Dozi ng

*Truck (Dunp)

Front End Loader (Rubber Tire)

Conbi nati on Loader

*Pot hol i ng

Bl ast Vibration Mnitoring

Laborer

Structure Backfill

(FlowFill)

Structure Backfill

(Class 1)

Tenporary Stream Crossing

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
400. 000
HOUR
210. 00000
110. 000
HOUR
165. 00000
100. 000
HOUR
135. 00000
100. 000
HOUR
160. 00000
100. 000
HOUR
110. 00000
100. 000
HOUR
250. 00000
1. 000
LS
45, 000. 00000
180. 000
HOUR
65. 00000
104. 000
cy
280. 00000
12. 000
cy
250. 00000
3. 000
EACH

230, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

360. 500
-19. 000
341. 500

43. 000
-1.000
42.000

52.500
7.000
59. 500

67.000
14. 000
81. 000

0. 000
0. 000
0. 000

93. 000
0. 000
93. 000

1. 000
0. 000
1. 000

115. 000
6. 000
121. 000

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

1. 800
0. 000
1.800
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ESTI MATE RUN 06/ 19/ 2018

-3, 990.

-165

945,

2,240

390.

00

00

00

00

.00

.00

.00

00

.00

.00

.00

14:59: 49

AMOUNT

71, 715

6,930

8, 032

12,960

23, 250

45, 000

7, 865

16, 800

414, 000

00

00

50

00

.00

00

00

00

00

.00

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00010 *Reset Mailbox Structure 0. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0171 210- 00010 Res Mailbox Str - No Tenp Location 18. 000 0. 000
EACH 0. 000 0. 00
389. 00000 0. 000 0. 00
0172 900-00007 Added Item (Each)/ -Security Mailbox (Tenp) 15. 000 9. 000
EACH 0. 000 0. 00
4,093. 00000 9. 000 36, 837. 00
0175 210-00037 Reset Irrigation Punp 5. 000 1.500
EACH 0. 000 0. 00
1, 300. 00000 1.500 1, 950. 00
0180 210- 00065 Reset Monunent (Type 3A) 0. 000 0. 000
EACH 0. 000 0. 00
2,625. 00000 0. 000 0. 00
0185 210-01000 Reset Fence 60. 000 0. 000
LF 0. 000 0. 00
153. 00000 0. 000 0. 00
0190 211-00100 *Drilling Hol e 1, 785. 000 0. 000
LF 194. 000 101, 850. 00
525. 00000 194. 000 101, 850. 00
0195 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
5, 000, 000. 00000 1. 000 5, 000, 000. 00
0196 211- 03005 Dewat ering - CMO 3 1. 000 1.000
LS 0. 000 0. 00
239, 455. 74000 1. 000 239, 455. 74
0200 304-06011  Aggregate Base Course (Class 6) (Special)(lnstall 23, 000. 000 20, 655. 000
Oonl
y) cY 1, 097. 000 54, 850. 00
50. 00000 21, 752. 000 1,087, 600. 00
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 496. 210 923. 500
TON 572.710 120, 269. 10

210. 00000 1, 496. 210 314, 204. 10



CONTI D

CAT NO0200

0210

0215

0216

0220

0225

0230

0235

0240

0245

0250

0255

403- 33721

403- 34651

403- 34751

503- 00212

503- 00214

507- 00400

515-00120

601-21010

603-10180

606- 00301

606- 00305

ROADWAY

C21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON
*Hot M x Asphalt (Grading S) (75) (PG 58-28)
*Hot M x Asphalt (Grading SX) (50) (PG 64-28)

HVA (G SX) (75) (PG 64-28)

* Soi

M xi ng

*Soi |

M xi ng (Overtoppi ng)

*Bi tum nous Sl ope and Ditch Paving (Asphalt)

*\Wat er proof i ng (Menbrane)

Precast Concrete Unit

*18 I nch Corrugated Steel

Pi pe

*Quardrail

Type 3 (6-3 Post Spacing)

*Quardrail Type 3 (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
24, 000. 000
TON
92. 00000
0. 000
TON
98. 00000
77, 982. 000
TON
98. 00000
17, 182. 000
cy
260. 00000
7, 482. 000
cy
220. 00000
15. 000
TON
223. 00000
2, 822. 000
5%
52. 00000
20. 000
cy
1, 775. 00000
115. 000
LF
240. 00000
26, 400. 000
LF
29. 50000
1, 925. 000
LF

82. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20, 410. 860
3,208. 520
23,619. 380

0. 000
0. 000
0. 000

0. 000
8, 405. 040
8, 405. 040

17, 182. 000
0. 000
17, 182. 000

7,482. 000
0. 000
7,482. 000

0. 000
0. 000
0. 000

2,822. 000
0. 000
2,822.000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

11, 099. 000
8, 416. 000
19, 515. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 19/ 2018

295, 183

823, 693

248, 272

84

.00

92

.00

.00

.00

.00

.00

.00

00

.00

14:59: 49

AMOUNT

2,172,982

823, 693

4,467, 320

1, 646, 040

146, 744

35, 500

575, 692

96

.00

92

00

00

.00

00

00

.00

50

.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 606-00710 *Cuardrail Type 7 (Style CA) 664. 000 0. 000
LF 372.000 20, 460. 00
55. 00000 372.000 20, 460. 00
0265 606-01320 *End Anchorage Type 3B 5. 000 3. 000
EACH 1. 000 1, 006. 00
1, 006. 00000 4.000 4,024.00
0270 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0.00
1, 085. 00000 0. 000 0. 00
0275 606-01370 *Transition Type 3G 79. 000 17. 000
EACH 14. 000 26, 236. 00
1, 874. 00000 31. 000 58, 094. 00
0280 606-01385 *Transi tion Type 3J 28. 000 2.000
EACH 1. 000 1,216. 00
1, 216. 00000 3. 000 3, 648. 00
0285 606-01390 *End Anchorage Type 3K 7.000 2.000
EACH 1. 000 1, 505. 00
1, 505. 00000 3. 000 4,515. 00
0290 606-02003 *End Anchorage (Nonfl ared) 85. 000 33. 000
EACH 30. 000 100, 710. 00
3, 357. 00000 63. 000 211, 491. 00
0295 606- 02005 *End Anchorage (Fl ared) 27.000 7.000
EACH 7.000 20, 293. 00
2,899. 00000 14.000 40, 586. 00
0300 606-10200 Bridge Rail (Special) 118. 000 0. 000
LF 0. 000 0.00
378. 00000 0. 000 0. 00
0305 606-10300 Bridge Rail Type 3 369. 000 0. 000
LF 0. 000 0. 00
206. 00000 0. 000 0.00
0310 606-11902 *Bridge Rail Bolt 0. 000 0. 000
EACH 0. 000 0.00

0. 00010 0. 000 0. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 609-21020 Curb and Gutter Type 2 (Section I1-B) 174. 000 0. 000
LF 174. 000 11, 832. 00
68. 00000 174. 000 11, 832.00
0320 609-60011 *Curb Type 6 (Section M 4,808. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0325 614-85130 I mpact Attenuator (Quadguard I1) 1. 000 0. 000
EACH 0. 000 0. 00
31, 900. 00000 0. 000 0. 00
0330 615-00030 *Enbanknment Protector Type 3 3. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0335 615-00050  *Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
6, 600. 00000 0. 000 0. 00
0340 622-00000 Sewage Punpi ng 24.000 14. 000
EACH 1. 000 370. 00
370. 00000 15. 000 5, 550. 00
0345 622-01000 Leaching Field 142.000 36. 000
Sy 106. 000 46, 640. 00
440. 00000 142. 000 62, 480. 00
0350 622-01499 Septic Tank (1500 Gall on) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0355 625-00000 *Construction Surveying 1. 000 0.784
LS 0.022 66, 097. 73
3,004, 442. 30000 0. 806 2,421, 580. 49
0356 625-00001 Const Surveying (Hour) - CMO 3 515. 000 515. 000
HOUR 0. 000 0. 00
126. 00000 515. 000 64, 890. 00
0360 626-00100  *Mobilization (w thout Autopay) 1. 000 0.813
LS 0.031 384, 441. 17

12, 401, 328. 00000 0. 844 10, 466, 720. 83



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 626-01102 Public Information Services (Tier I1) 1. 000 0.539
LS 0.077 192, 500. 00
2,500, 000. 00000 0.616 1, 540, 000. 00
0367 632-00000 Ni ght Work Lighting - CMO 3 1. 000 1. 000
LS 0. 000 0. 00
40, 320. 00000 1.000 40, 320. 00
0370 700-70010 F/ A Mnor Contract Revisions 2,131, 613.970 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A Asphalt Pavenent Incentive 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70018 F/ A Roadway Snoothness Incentive 1, 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/ A Asphalt Cenent Cost Adjustnent 240, 000. 000 -1,807. 440
F A 146. 820 146. 82
1. 00000 -1, 660. 620 -1, 660. 62
0400 700-70023 F/ A On-The-Job Trainee Paid at $2/HR per Spec 2,560. 000 2,560. 000
FA 0. 000 0. 00
1. 00000 2,560. 000 2,560. 00
0405 700-70034 F/ A Final Design 1, 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0407 700-70100 F/ A Rel ocate Century Link 428, 525. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0408 700-70034

0410

700- 70035

0415

700- 70372

0420

700- 70589

0421

700- 70081

0422

700- 70034

0423

700- 70034

0425

700- 71000

0426

900- 00010

0427

900- 00010

0428 900- 00006

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

F/' A Tie Back Material

F/ A Snow Renoval

F/ A | mpact Attenuator (Tenporary)(Repair Existing)

F/ A Environnmental Health & Safety Managenent

F/' A Provide Wnter Water Quality Monitoring

F/ A/ COL Water Rei nbursenent

F/' A CoL Water Reinmbursenment - Spring 2018

CMGC Overrun Pool

Added Item (Hour)/ Snow Pl ow Pi ckup

Added Item (Hour)/ Tandem Sand Spreader

Added Item (Dol lar)/ Overweight Truck Price Reduction

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

2,323.530

1. 00000

25, 825. 670

1. 00000

5, 000. 000

1. 00000

6, 925. 590

1. 00000

1. 000

22,281. 70000

1. 000

25, 661. 33000

202, 722. 250

1. 00000

2,020, 262. 000
F A

1. 00000
96. 000
HOUR
85. 00000
52. 000
HOUR
148. 98000
- 340. 000
DOL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2,323.530
2,323.530

25, 825. 670
0. 000
25,825. 670

0. 000
0. 000
0. 000

6, 925. 590
0. 000
6, 925. 590

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

202, 722. 250
0. 000
202, 722. 250

201, 312. 750
0. 000
201, 312. 750

96. 000
0. 000
96. 000

52. 000
0. 000
52. 000

-340. 000
0. 000
- 340. 000

Page 10

ESTI MATE RUN 06/ 19/ 2018

2,323

53

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:59: 49

AMOUNT

2,323

25, 825

6, 925

22, 281.

25, 661.

202,722

201, 312

8, 160

7,746

- 340.

53

67

.00

59

70

33

25

75

00

96

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0911 630-80384 Tubul ar Mar ker 265. 000 132. 500
EACH 106. 000 2,782.50
26. 25000 238. 500 6, 260. 63
0912 630-80351 Vert Panel (Plastic) 157. 000 78. 500
EACH 62. 800 1,714. 44
27.30000 141. 300 3, 857. 49

CAT 0200 CURRENT AMT $58, 049, 144.84 $ 2,677,008. 45 $36, 557, 318. 77
CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONVENTAL

0430 202-00015 *Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0.00
2,200. 00000 0. 000 0. 00
0435 202-00019 *Renoval of Inlet 35. 000 31. 000
EACH 0. 000 0. 00
460. 00000 31. 000 14, 260. 00
0440 202-00035 *Renoval of Pipe 3, 914. 000 3, 767. 000
LF 0. 000 0.00
30. 00000 3,767.000 113, 010. 00
0445 202-00037 *Renoval of End Section 6. 000 6. 000
EACH 0. 000 0. 00
675. 00000 6. 000 4, 050. 00
0448 206- 00065 Str Bkfl (FlowFill) - RCP Only 506. 000 506. 000
Ccy 0. 000 0.00
102. 20000 506. 000 51, 713. 20
0450 207-00405 *Topsoi | (Special) 48, 975. 000 2,594. 000
cY 0. 000 0. 00
48. 00000 2,594. 000 124,512.00
0455 208- 00002 Erosion Log Type 1 (12 Inch) 11, 320. 000 7, 050. 000
LF 3, 830. 000 49, 790. 00
13. 00000 10, 880. 000 141, 440. 00
0460 208-00019 Silt Fence (Reinforced)(Special) 0. 000 0. 000
LF 0. 000 0. 00

65. 00000 0. 000 0.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0465 208-00023 *Erosi on Log (Type 3)(12 Inch) 67, 202. 000 6, 270. 000
LF 500. 000 3, 500. 00
7.00000 6, 770. 000 47, 390. 00
0470 208-00035  Aggregate Bag 3, 000. 000 1, 813. 000
LF 128. 000 1, 536. 00
12. 00000 1, 941. 000 23,292. 00
0475 208-00036 Aggregat e Bag (Speci al) 15, 000. 000 9, 192. 000
LF 378. 000 5,670. 00
15. 00000 9, 570. 000 143, 550. 00
0480 208-00041 Rock Check Dam 50. 000 21.000
EACH 5. 000 3, 500. 00
700. 00000 26. 000 18, 200. 00
0485 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00
80, 000. 00000 2.000 160, 000. 00
0490 208-00070 Vehi cl e Tracki ng Pad 30. 000 19. 000
EACH 0. 000 0. 00
4, 200. 00000 19. 000 79, 800. 00
0495 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 2,500. 000 989. 000
cY 0. 000 0.00
80. 00000 989. 000 79, 120. 00
0500 208-00103 Renoval and Disposal of Sedinent (Labor) 300. 000 93. 500
HOUR 21.000 1, 050. 00
50. 00000 114. 500 5,725.00
0505 208-00105 Renoval and Disposal of Sedinment (Equipnent) 300. 000 31. 000
HOUR 1.500 165. 00
110. 00000 32.500 3,575.00
0510 208-00106 *Sweepi ng (Sedi ment Renoval) 1, 800. 000 578. 000
HOUR 26. 000 4,550. 00
175. 00000 604. 000 105, 700. 00
0515 208-00107 Renoval of Trash 200. 000 0. 000
HOUR 0. 000 0. 00

190. 00000 0. 000 0. 00



CONTI D

DRAI NAGE/ SWWP/ ENVI RONMVENTAL

CAT NO0201

0518 210-04020

0520

212- 00006

0525

212-00012

0530

212-00032

0535

213- 00007

0536

213-00011

0540

213-00012

0545

217-00000

0546

217-00020

0550

218- 00000

0555 240-00010

C21327
21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

Modi fy Inlet

*Seedi ng (Native)

*Seedi ng (Furni shed)

* Soi

Condi ti oni ng

*Mil ching (Wod Strand)

Mil chi ng (Hydraulic)

*Spray-on Mul ch Bl anket

*Her bi ci de Treat ment

Her bi ci de Treat nment

*Noxi ous Weed Managenent

Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
2, 447. 00000
27.600
ACRE
384. 00000
21. 200
ACRE
63. 00000
48. 800
ACRE
5, 410. 00000
0. 600
ACRE

10, 185. 00000

5. 700
ACRE
1, 575. 00000
48. 000
ACRE
4, 950. 00000
0. 000
Sy
125. 00000
400. 000
HOUR
125. 00000
1. 000
LS

75, 000. 00000

10. 000
HOUR
150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

5. 800
6. 300
12.100

5. 100
1. 000
6. 100

7.700
5.500
13. 200

0. 600
0. 000
0. 600

5.700
0. 000
5. 700

10. 300
5.900
16. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.583
0. 084
0. 667

0. 000
0. 000
0. 000
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2,419

63

29, 755

29, 205

6, 300

.00

20

00

00

.00

.00

00

.00

.00

00

.00

14:59: 49

AMOUNT

7, 341.

4, 646

384.

71,412

6, 111.

8,977

80, 190

50, 025

00

40

30

00

00

50

00

.00

.00

00

.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0560 240-00020 Netting 500. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0565 250-00110 Health and Safety Officer 80. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0570 506-00227 Riprap (24 Inch) (Install Only) 750. 000 750. 000
cY -112. 000 -10, 080. 00
90. 00000 638. 000 57,420. 00
0575 506- 00236 Ri prap (36 Inch) 753. 000 753. 000
cY 0. 000 0. 00
180. 00000 753. 000 135, 540. 00
0580 506-00319 Riprap (18 Inch) (Install Only) 950. 000 749. 000
cY 201. 000 18, 090. 00
90. 00000 950. 000 85, 500. 00
0585 601-01000 *Concrete Class B 125. 200 120. 200
cY 0. 000 0. 00
6, 100. 00000 120. 200 733, 220. 00
0586 900-00004 Added Item (Cubic Yard)/ Con Cl B Integral color - 40. 700 -40. 700
Deduct
cY 0. 000 0.00
484. 18000 -40. 700 -19,706. 13
0587 601-40400 Struct Conc Stain 150. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0590 602-00020 Rei nforcing Steel (Epoxy Coated) 9, 179. 000 8, 763. 000
LB 0. 000 0.00
1. 61000 8, 763. 000 14, 108. 43
0595 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 92. 000 40. 000
LF 24.000 9, 120. 00
380. 00000 64. 000 24,320. 00
0600 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 466. 000 466. 000
LF 0. 000 0. 00

625. 00000 466. 000 291, 250. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0605 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 356. 000 298. 000
LF 0. 000 0. 00
605. 00000 298. 000 180, 290. 00
0610 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2,534.000 2,534. 000
LF 0. 000 0. 00
485. 00000 2,534. 000 1,228, 990. 00
0615 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 460. 000 460. 000
LF 0. 000 0. 00
675. 00000 460. 000 310, 500. 00
0620 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 284. 000 284. 000
LF 0. 000 0. 00
590. 00000 284.000 167, 560. 00
0625 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 78. 000 78. 000
LF 0. 000 0. 00
660. 00000 78.000 51, 480. 00
0630 603-05018 18 Inch Reinforced Concrete End Section 7.000 4. 000
EACH 2.000 4, 250. 00
2,125. 00000 6. 000 12, 750. 00
0635 603-05024 24 Inch Reinforced Concrete End Section 7.000 5. 000
EACH 0. 000 0. 00
2,275. 00000 5. 000 11, 375. 00
0640 603-05030 30 Inch Reinforced Concrete End Section 5. 000 4. 000
EACH 0. 000 0. 00
2,770. 00000 4.000 11, 080. 00
0645 603-05036 36 Inch Reinforced Concrete End Section 18. 000 18. 000
EACH 0. 000 0. 00
3, 140. 00000 18. 000 56, 520. 00
0650 603-05042 42 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
3, 290. 00000 5. 000 16, 450. 00
0655 603-05048  *48 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00

3, 370. 00000 4. 000 13, 480. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0660 603-10240 24 Inch Corrugated Steel Pipe 304. 000 244.000
LF 0. 000 0.00
445. 00000 244.000 108, 580. 00
0665 603-10360 36 Inch Corrugated Steel Pipe 179. 000 179. 000
LF 0. 000 0. 00
175. 00000 179. 000 31, 325. 00
0670 603-10600 60 Inch Corrugated Steel Pipe 62. 000 62. 000
LF 0. 000 0.00
385. 00000 62. 000 23,870. 00
0675 603-70805 *8x5 Foot Concrete Box Cul vert (Precast) 186. 000 186. 000
LF 0. 000 0. 00
1, 700. 00000 186. 000 316, 200. 00
0680 604-00305 Inlet Type C (5 Foot) 5. 000 5. 000
EACH 0. 000 0.00
12, 000. 00000 5. 000 60, 000. 00
0685 604-00310 Inlet Type C (10 Foot) 6. 000 4.000
EACH 0. 000 0. 00
14, 000. 00000 4.000 56, 000. 00
0690 604-00505 Inlet Type D (5 Foot) 11. 000 11. 000
EACH 0. 000 0.00
13, 500. 00000 11. 000 148, 500. 00
0695 604-00510 *Inlet Type D (10 Foot) 14. 000 14. 000
EACH 0. 000 0. 00
17, 500. 00000 14. 000 245, 000. 00
0700 604-00515 Inlet Type D (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
22,000. 00000 1. 000 22, 000. 00
0705 604-00605 Inlet Type D (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1.000 19, 000. 00
0710 604-00610 Inlet Type D (Double) (10 Foot) 4.000 4.000
EACH 0. 000 0.00

26, 100. 00000 4. 000 104, 400. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0715 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0720 604-30010 *Manhole Slab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
17, 000. 00000 3. 000 51, 000. 00
0725 604-30015 *Manhol e Slab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0.00
22, 500. 00000 1. 000 22,500. 00
0730 607-11525 Fence (Plastic) 2, 000. 000 568. 000
LF 0. 000 0. 00
8. 50000 568. 000 4, 828. 00
0731 700-70034 F/ A Form Liner Material 1, 947.610 0. 000
F A 1,947.610 1,947.61
1. 00000 1,947.610 1,947.61

CAT 0201 CURRENT AMI $ 9,811,053.37$ 160, 830.81 $ 5, 966, 702. 31
CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0735 202-00090 *Renpval of Delineator 2,725. 000 1, 586. 000
EACH 300. 000 1,575.00
5. 25000 1, 886. 000 9, 901. 50
0740 202-00222 *Renoval of Detour Pavement 6, 659. 000 1, 748. 000
SY 886. 000 17, 720. 00
20. 00000 2,634. 000 52, 680. 00
0745 202-00250 *Renpval of Pavenent Marking 20, 000. 000 0. 000
SF 4,180. 000 8, 778. 00
2.10000 4,180. 000 8,778.00
0750 202-00810 *Rerpval of Ground Sign 393. 000 19. 000
EACH 0. 000 0. 00
79. 00000 19. 000 1, 501. 00
0755 202-00821 *Rermoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0.00

157. 00000 0. 000 0.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0760 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0.00
263. 00000 0. 000 0. 00
0765 612-00001  Delineator (Type I) 1, 900. 000 0. 000
EACH 1, 101. 000 46, 242. 00
42. 00000 1,101. 000 46, 242. 00
0770 612-00002 Del i neator (Type Il) 75. 000 0. 000
EACH 0. 000 0.00
45. 00000 0. 000 0. 00
0775 612-00003  Delineator (Type II1) 750. 000 0. 000
EACH 198. 000 9, 306. 00
47. 00000 198. 000 9, 306. 00
0780 614-00011 Sign Panel (Cass I) 1, 243. 000 0. 000
SF 126. 000 2,772.00
22.00000 126. 000 2,772.00
0785 614-00012 Sign Panel (Class Il) 2,979. 000 0. 000
SF 575. 000 16, 100. 00
28. 00000 575. 000 16, 100. 00
0790 614-00013 Sign Panel (Cass I11) 271. 000 0. 000
SF 0. 000 0.00
38. 00000 0. 000 0. 00
0795 614-00200 Steel Sign Post (U 2) 331. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0800 614-01573  Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 430. 000 0. 000
Sl i pbase)
EACH 81. 000 46, 818. 00
578. 00000 81. 000 46, 818. 00
0805 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
708. 00000 0. 000 0.00
0810 621-00450 *Det our Pavenent 0. 000 0. 000
5% 0. 000 0.00

85. 00000 0. 000 0. 00



CONTI D

CAT NO0202

0811

0815

0820

0825

0830

0835

0840

0845

0850

0855

0860

621- 00430

627-00008

627-00011

630- 00000

630- 00001

630- 00007

630- 00012

630- 00017

630- 80335

630- 80341

630- 80342

C21327

21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

MOT/ SI GNI NG & STRI PI NG

Det our - Aggregate Base

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Pai nt (\Waterborne)

*Fl aggi ng

*Pi | ot Car QOperation

*Traffic Control

I nspection

Traffic Control Managenent

*Traffic Control

Managenent ( Speci al)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 696. 000
sy
37. 22000
1, 996. 000
GAL
105. 00000
3, 281. 000
GAL
50. 00000
130, 000. 000
HOUR
27.00000
21, 000. 000
HOUR
48. 00000
88. 000
DAY
420. 00000
220. 000
DAY
1, 710. 00000
235. 000
DAY
3, 415. 00000
29. 000
EACH
263. 00000
508. 000
EACH
74. 00000
221. 000
EACH

84. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4,696. 000
0. 000
4, 696. 000

0. 000
0. 000
0. 000

388. 000
782.000
1,170. 000

60, 137. 500
4, 408. 500
64, 546. 000

17, 831. 000
2,523.500
20, 354. 500

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

209. 000
26. 000
235. 000

14. 500
11. 600
26.100

221.500
177. 200
398. 700

110. 500
88. 400
198. 900
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39, 100

119, 029

121,128

420.

1, 710.

88, 790

3, 050

13,112

7,425

.00

.00

00

50

00

00

00

00

80

80

60

14:59: 49

AMOUNT

174,785

58, 500

1,742,742

977,016

420.

1, 710.

802, 525

6, 864

29, 503

16, 707

12

.00

00

00

00

00

00

00

30

80

60



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0865 630-80344  *Construction Traffic Sign (Special) 1, 279. 000 611. 500
SF 489. 200 7,338.00
15. 00000 1, 100. 700 16, 510. 50
0870 630-80355 *Portabl e Message Sign Panel 15. 000 6. 500
EACH 5.200 32, 760. 00
6, 300. 00000 11.700 73,710. 00
0875 630-80360  *Drum Channel i zi ng Device 958. 000 479. 000
EACH 383. 200 14,178. 40
37.00000 862. 200 31, 901. 40
0880 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0885 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00
0890 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 800 3, 840. 00
4, 800. 00000 1.800 8, 640. 00
0895 630-80371 Reset Concrete Barrier (Tenporary) 11, 652. 000 3, 888. 000
LF 6, 598. 800 92, 383. 20
14. 00000 10, 486. 800 146, 815. 20
0900 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 10, 428. 000 5,214. 000
LF 4,171. 200 208, 560. 00
50. 00000 9, 385. 200 469, 260. 00
0905 630-80373  Concrete Barrier (Tenporary)(Renpve) 23, 000. 000 5, 934. 000
LF 4,747.200 56, 966. 40
12. 00000 10, 681. 200 128, 174. 40
0910 630-80380 *Traffic Cone 521. 000 260. 500
EACH 208. 400 1, 458. 80
7.00000 468. 900 3,282.30
0915 630-85010  *Inpact Attenuator (Tenporary) 10. 000 1.500
EACH 2.100 11, 235.00

5, 350. 00000 3. 600 19, 260. 00
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PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0920 630-85013  *lnpact Attenuator (Tenporary)(Reset Only) 22.000 6. 500
EACH 13. 300 19, 551. 00
1, 470. 00000 19. 800 29, 106. 00
0925 630-85014 *| npact Attenuator (Tenporary)(Renove Only) 46. 000 0. 000
EACH 0. 000 0. 00
1, 470. 00000 0. 000 0. 00
0930 630-85020 Mobi | e Attenuator 2. 000 0. 000
EACH 0. 000 0. 00
17, 300. 00000 0. 000 0. 00
0935 632-00000 Ni ght Work Lighting 1. 000 0. 900
LS 0. 000 0. 00
2,750, 000. 00000 0. 900 2,475, 000. 00
0936 700-70034 F/ A Concrete Barrier Disposal Fees Rei mbursement 12, 398. 930 0. 000
FA 12, 398. 930 12,398. 93
1. 00000 12, 398. 930 12, 398.93

CAT 0202 CURRENT AMT $11, 141,337.30$ 1,003,747.43$ 7,418, 931.05
CAT NO0203 REVETMENT/ RI VER

0940 203-00010 *Unclassified Excavation (Conplete In Place) 385, 087. 000 378, 407. 000
CcY -19, 091. 000 - 878, 186. 00
46. 00000 359, 316. 000 16, 528, 536. 00
0945 203-00014 *Uncl assi fied Excavation (River Bottom Materi al 22,217. 000 19, 402. 000
Sal vage and
cY 0. 000 0. 00
50. 00000 19, 402. 000 970, 100. 00
0950 203-00015 *Unclassified Excavation (Channel Gading) 5, 675. 000 4,591. 000
cY 0. 000 0. 00
100. 00000 4,591. 000 459, 100. 00
0955 207-00405 Topsoi |l (Special) 20, 471. 000 10, 420. 000
CcY -1, 398. 000 -67,104. 00
48. 00000 9, 022. 000 433, 056. 00
0960 208-00301 Tenporary Diversion 12, 893. 000 12, 893. 000
LF -182. 000 -50, 050. 00

275. 00000 12,711.000 3, 495, 525. 00
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PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

0965 208-00303  Tenporary Diversion (Special) 2,010. 000 2,010. 000
LF 0. 000 0. 00
275. 00000 2,010. 000 552, 750. 00
0970 212-00022 *Seedi ng (R parian) 4.300 0. 000
ACRE 0. 000 0. 00
861. 00000 0. 000 0. 00
0975 212-00028  *Seeding (Wetl ands) 13. 300 0. 600
ACRE 0. 000 0. 00
2,310. 00000 0. 600 1, 386. 00
0980 212-00032 Soi | Condi tioning 4.300 3. 200
ACRE 0. 000 0. 00
5, 410. 00000 3.200 17,312.00
0985 213-00012 Spray-on Mul ch Bl anket 4. 600 0. 000
ACRE 0. 000 0. 00
4,950. 00000 0. 000 0. 00
0990 214-00001 *Landscape Maintenance (2018) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
0995 214-00002 *Landscape Mai ntenance (2019) 1. 000 0. 000
LS 0. 000 0. 00
225, 000. 00000 0. 000 0. 00
1000 214-00003 *Landscape Maint enance (2020) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
1005 214-00004 *Landscape Maintenance (Cedar Cove) Maintenance in 1. 000 0. 000
Cedar Cove
LS 0. 000 0. 00
175, 000. 00000 0. 000 0. 00
1010 214-01011 *Live Brush Mattress 0. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0. 00
1015 214-01013  *Live WIIow Stakes 23, 000. 000 1, 629. 000
EACH 0. 000 0. 00

8. 00000 1, 629. 000 13, 032. 00
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PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1020 214-01014 *Live WIIlow Brush 0. 000 0. 000
EACH 0. 000 0. 00
4.00000 0. 000 0. 00
1025 214-01018 *Live Brush Soil Lift 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1030 214-01019 *Single Soil Lift 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
1035 214-01032 Large Wbody Materi al 341. 000 274.000
EACH 0. 000 0. 00
1, 665. 00000 274.000 456, 210. 00
1040 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 7,867. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
1045 214-01402 *Nursery Stock Deep Rooted Container (DRC # 40) 5, 792. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
1050 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2, 446. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
1055 214-01404  *Nursery Stock Deep Rooted Container (DRC # 180) 206. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
1060 216-00047 *Soil Wap (Coir and Jute) 0. 000 0. 000
Sy 0. 000 0. 00
6. 50000 0. 000 0. 00
1065 506-00213 Riprap (12 Inch)(Install Only) 26, 709. 000 26, 709. 000
CcY -1, 568. 000 -141, 120. 00
90. 00000 25, 141. 000 2,262, 690. 00
1070 506-00227 Riprap (24 Inch) (Install Only) 22, 569. 000 22, 569. 000
CcY -1,537.000 -138, 330. 00

90. 00000 21, 032. 000 1, 892, 880. 00



CONTI D

REVETMENT/ Rl VER

CAT NO0203

1075 506-00236

1080

506- 00319

1085

506- 00512

1090

506- 00518

1095

506- 00524

1096

506- 00025

1100

506- 00600

1105

506- 00601

1110

506- 00602

1111

506- 00604

1115 506-00603

C21327

ER0341- 090

21327-BID

| TEM
DESCRI PTI ON

Riprap (36 Inch)

Riprap (18 Inch) (Install

Only)

Riprap (12 Inch)(Furnish Only)

Ri prap (18 Inch)(Furnish Only)

Ri prap (24 |nch)(Furnish Only)

Furn Riprap - Produced

*| n- Channel

Boul der Feature (Riffle)

*| n- Channel

Boul der Feature (Step)

*| n- Channel

Boul der Feature (Boul der Cascade)

I n- Channel

Boul der Feature (Bl dr Cascde)

*| n- Channel Boul der Feature (Habitat

Boul der Fi el d)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 470. 000
cy
180. 00000
10, 705. 000
cy
90. 00000
481. 600
TON
43.00000
376. 160
TON
45. 00000
0. 000
TON
59. 00000
25, 484. 000
cy
29. 27000
24. 000
EACH
13, 160. 00000
67. 000
EACH
4, 000. 00000
0. 000
EACH
233. 00000
152. 000
sy
233. 00000
64. 000
EACH

9, 160. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 080. 000
390. 000
6, 470. 000

10, 498. 000
0. 000
10, 498. 000

481. 600
0. 000
481. 600

376. 160
0. 000
376. 160

0. 000
0. 000
0. 000

25, 484. 000
-3, 052. 000
22,432.000

24.000
0. 000
24.000

58. 000
0. 000
58. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

Page 24

ESTI MATE RUN 06/ 19/ 2018

70, 200

-89, 332.

00

.00

.00

.00

.00

04

.00

.00

.00

.00

.00

14:59: 49

AMOUNT

1, 164, 600

944, 820

20, 708

16, 927

656, 584

315, 840

232,000

366, 400

00

00

80

20

.00

64

00

00

.00

.00

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1120 506-00612 Matrix Riprap (12 Inch) 2,550. 000 2,320. 000
CcY 123. 000 24,600. 00
200. 00000 2,443. 000 488, 600. 00
1125 506-00618 Matrix Riprap (18 Inch) 8, 584. 000 8, 362. 000
cY 0. 000 0. 00
200. 00000 8, 362. 000 1,672, 400. 00
1130 506-00700 *Void-Filled Riprap 360. 000 180. 000
cY 0. 000 0.00
195. 00000 180. 000 35, 100. 00
1131 900-00007 Added Item (Each)/ Landscape Boul ders 33. 000 0. 000
EACH 33. 000 3,370. 29
102. 13000 33. 000 3, 370. 29

CAT 0203 CURRENT AMT $36, 987, 560. 27 $- 1, 265, 951. 75 $32, 999, 927. 93
CAT NO0300 STRUCTURES/ GEOTECH

1135 202- 00002 *Renmpval of Structure (Special) 1. 000 1. 000
EACH 0. 000 0.00
35, 000. 00000 1. 000 35, 000. 00
1140 202-00400 *Rermoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
125, 000. 00000 1. 000 125, 000. 00
1145 202- 00426 Renoval of Bridge Railing (Special) 16. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
1150 202-00500 *Renoval of Portions of Present Structure 22.000 22.000
EACH 0. 000 0. 00
775. 00000 22.000 17, 050. 00
1155 202-00504 Renoval of Expansion Device 351. 000 0. 000
LF 0. 000 0.00
150. 00000 0. 000 0. 00
1160 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00

1, 286. 00000 0. 000 0.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1165 202- 04050 Cl ean Expansi on Joi nt 84. 000 0. 000
LF 0. 000 0.00
29. 00000 0. 000 0. 00
1170 206- 00000 Structure Excavation 72.000 72.000
cY 0. 000 0. 00
100. 00000 72.000 7, 200. 00
1175 206- 00100 Structure Backfill (Cass 1) 239. 000 0. 000
cY 60. 000 15, 000. 00
250. 00000 60. 000 15, 000. 00
1180 206- 00200 Structure Backfill (O ass 2) 14. 000 0. 000
cY 0. 000 0. 00
150. 00000 0. 000 0.00
1185 206- 00360 Mechani cal Rei nforcement of Soil 0. 000 0. 000
cY 0. 000 0.00
40. 00000 0. 000 0. 00
1190 211-00225 *4 Inch Core Drilled Hole 912. 000 126. 000
LF 0. 000 0. 00
235. 00000 126. 000 29, 610. 00
1195 420-00520  Geogrid Pavement Rei nforcenent 32, 532. 000 28, 069. 000
5% 731. 000 3, 655. 00
5. 00000 28, 800. 000 144, 000. 00
1200 503-00036 *Drilled Caisson (36 Inch) 214. 000 214. 000
LF 0. 000 0. 00
2, 404. 00000 214.000 514, 456. 00
1205 506-00213 Riprap (12 Inch)(lnstall Only) 5. 000 0. 000
cY 0. 000 0.00
90. 00000 0. 000 0. 00
1210 506-00227 Riprap (24 Inch) (Install Only) 1, 024. 000 506. 000
cY 0. 000 0. 00
90. 00000 506. 000 45, 540. 00
1215 515- 00400 Concrete Seal er 227.000 0. 000
Sy 0. 000 0.00

16. 00000 0. 000 0. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0008 14: 59: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1220 518-01001  *Bridge Expansion Joint (Asphaltic Plug) 351. 000 0. 000
LF 0. 000 0. 00
44.00000 0. 000 0. 00
1225 518-01060 Bridge Expansion Device (G and) (0-4 Inches) 84. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
1230 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 456. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
1235 601- 03040 Concrete Class D (Bridge) 118. 000 23. 800
cY 86. 300 258, 900. 00
3, 000. 00000 110. 100 330, 300. 00
1240 601-06150 Concrete (Patching) 27.000 27.000
SF 0. 000 0. 00
500. 00000 27.000 13, 500. 00
1245 601-13001  *Structural Concrete Stain (Special) 295. 000 0. 000
SY 0. 000 0. 00
71.00000 0. 000 0. 00
1250 601- 25730 Precast Concrete Deck Panel (3 Inch) 93. 000 0. 000
SY 93. 000 16, 740. 00
180. 00000 93. 000 16, 740. 00
1255 602- 00000 *Rei nforcing Steel 3, 269. 000 3, 269. 000
LB 0. 000 0. 00
1. 50000 3, 269. 000 4,903. 50
1260 602-00020 *Reinforcing Steel (Epoxy Coated) 14, 200. 000 753. 000
LB 12, 494. 000 20, 115. 34
1. 61000 13, 247. 000 21, 327. 67
1265 606-10200 *Bridge Rail (Special) 16. 000 0. 000
LF 0. 000 0. 00
378. 00000 0. 000 0. 00
1270 606-10300 *Bridge Rail Type 3 192. 000 0. 000
LF 0. 000 0. 00

206. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 28
ESTI MATE RUN 06/ 19/ 2018

CONTI D: C21327

PCN: 21327-BID

PRQIECT ER0341- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 STRUCTURES/ GEOTECH

1275 609-60011 Curb Type 6 (Section M

1280 613-00200 2 Inch Electrical Conduit

1285 618-00142 Prestressed Concrete | (BT42)

CAT NO0400

1290 620- 00005 Field Ofice (Special)

1295 620-00012

Field Laboratory (C ass 2)

1300 620-00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
13. 000
LF
45. 00000
193. 000
LF
6. 70000
280. 000
LF
275. 00000
CAT 0300
1. 000
EACH

2,500, 000. 00000

1. 000
EACH
60, 000. 00000

2.000
EACH
2, 400. 00000

CAT 0400

PRQIECT TOTAL

14:59: 49
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0.00
0. 000
0. 000 0. 00
0. 000 0.00
0. 000
280. 000 77,000. 00
280. 000 77,000. 00

CURRENT AMT $ 1,923,290.60$

. 077
. 616

391, 410.34 % 1, 396, 627. 17

. 539

192, 500. 00
1, 540, 000. 00

. 539
. 077
. 616

4, 620. 00
36, 960. 00

. 000
. 000 0. 00
. 000 4, 800. 00

CURRENT AMI $20, 477,186.38$ 3, 164, 165. 28 $85, 921, 267. 23



